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ESTIMATE RUN 07/06/2020

ESTIMATE SUMMARY 17:11:24

CONTID: C21208         ESTIMATE NO: 0003 PROG 2005

PCN: 21208-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

LEETSDALE: MISSISSIPPI TO COLORADO PERCENT TIME:

PROJECT NO: STA0831-120                   

SH83A(LEETSDALE):MISS TO COLO(

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING

2500 E BRANNAN WAY DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80229     (303)273-9382 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,080,057.20 PARTICIPATING $ $ 474,433.82

AWARD PROJECT AMT: 3,726,917.10 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -13,227.26

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

51.35

WORK DAYS

WORK DAYS

33.59%

2,709,536.15

474,433.82

474,433.82

461,206.56

$

$

$

$

1,370,521.05

0.00

1,370,521.05

0.00

1,370,521.05

-35,081.13

0.00

1,335,439.92

0.00

AMOUNT DUE 1,335,439.92 461,206.56

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 461,206.56

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARAPAHOE

  

38.0 TIME ALLOW: 74

ORIG TIME ALLOW: 74

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/06/2020

04/06/2020

06/26/2020

12/19/2019

01/08/2020

01/29/2020

04/06/2020
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PCN: 21208-BID    ESTIMATE RUN 07/06/2020

PROJECT: STA0831-120                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:11:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

16.000

EACH

16.10000

0010 *Removal of Median Cover 0.000

0.000

202-00195  
 

0.000.000

0.00

139.000

SY  

25.40000

0015 *Removal of Sidewalk 1,122.000

0.000

202-00200  
 

20,532.601,122.000

0.00

1,132.000

SY  

18.30000

0020 *Removal of Curb and Gutter 1,983.000

0.000

202-00203  
 

22,209.601,983.000

0.00

1,983.000

LF  

11.20000

0025 Removal of Asphalt Mat 84.000

40.000

202-00220  
 

10,974.00124.000

3,540.00

124.000

SY  

88.50000

0030 *Removal of Asphalt Mat (Planing) 0.000

34,883.080

202-00240  
 

97,672.6234,883.080

97,672.62

93,833.000

SY  

2.80000

0035 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

15,400.000

SF  

0.75000

0040 *Removal of Ground Sign 1.000

0.000

202-00810  
 

180.001.000

0.00

10.000

EACH

180.00000

0045 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

7.000

EACH

25.20000

0050 *Removal of Pull Box 27.000

0.000

202-00827  
 

12,150.0027.000

0.00

27.000

EACH

450.00000

0055 *Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

11,070.00000
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PCN: 21208-BID    ESTIMATE RUN 07/06/2020

PROJECT: STA0831-120                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:11:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Guardrail Type 3 196.000

0.000

202-01130  
 

1,313.20196.000

0.00

196.000

LF  

6.70000

0065 *Removal of End Anchorage 1.000

0.000

202-01300  
 

230.001.000

0.00

2.000

EACH

230.00000

0070 *Clean Valve Box 0.000

0.000

202-04005  
 

0.000.000

0.00

63.000

EACH

75.50000

0075 *Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

49.000

EACH

170.00000

0080 *Potholing 4.500

0.000

203-01597  
 

2,070.004.500

0.00

30.000

HOUR

460.00000

0085 *Aggregate Bag 64.000

0.000

208-00035  
 

416.0064.000

0.00

100.000

LF  

6.50000

0090 *Concrete Washout Structure 3.000

0.000

208-00045  
 

4,830.003.000

0.00

4.000

EACH

1,610.00000

0095 *Storm Drain Inlet Protection (Type I) 750.000

0.000

208-00051  
 

5,700.00750.000

0.00

750.000

LF  

7.60000

0100 *Storm Drain Inlet Protection (Type II) 24.000

0.000

208-00052  
 

2,400.0024.000

0.00

40.000

LF  

100.00000

0105 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

2.000

EACH

2,113.00000

0110 *Removal and Disposal of Sediment (Labor) 19.000

8.000

208-00103  
 

12,690.0027.000

3,760.00

27.000

HOUR

470.00000
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PCN: 21208-BID    ESTIMATE RUN 07/06/2020

PROJECT: STA0831-120                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:11:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal and Disposal of Sediment (Equipment) 14.000

16.000

208-00105  
 

21,690.0030.000

11,568.00

30.000

HOUR

723.00000

0120 *Sweeping (Sediment Removal) 0.000

4.000

208-00106  
 

1,240.004.000

1,240.00

120.000

HOUR

310.00000

0125 *Removal of Trash 17.000

27.000

208-00107  
 

23,012.0044.000

14,121.00

44.000

HOUR

523.00000

0130 *Erosion Control Management 8.000

5.000

208-00207  
 

3,510.0013.000

1,350.00

40.000

DAY 

270.00000

0135 *Adjust Manhole 65.000

2.000

210-04010  
 

56,079.0067.000

1,674.00

134.000

EACH

837.00000

0140 *Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

1.000

EACH

4,000.00000

0145 *Adjust Valve Box 53.000

12.000

210-04050  
 

42,770.0065.000

7,896.00

126.000

EACH

658.00000

0150 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.010

ACRE

15,090.00000

0155 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.010

ACRE

30,190.00000

0160 Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

350.000

SF  

3.00000

0165 Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

40.000

HOUR

220.00000
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PCN: 21208-BID    ESTIMATE RUN 07/06/2020

PROJECT: STA0831-120                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:11:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Aggregate Base Course (Class 6) 29.570

0.000

304-06000  
 

3,844.1029.570

0.00

100.000

TON 

130.00000

0175 Hot Mix Asphalt (Patching) (Asphalt) 51.560

0.250

403-00720  
 

8,807.7051.810

42.50

412.000

TON 

170.00000

0180 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

1,849.900

403-09221  
 

221,988.001,849.900

221,988.00

9,114.000

TON 

120.00000

0185 *Stone Matrix Asphalt (Fibers)(Asphalt) (SPECIAL) 0.000

0.000

403-09221  
 

0.000.000

0.00

2,000.000

TON 

130.00000

0190 Emulsified Asphalt (Slow-Setting) 0.000

943.000

411-10255  
 

3,489.10943.000

3,489.10

4,691.000

GAL 

3.70000

0195 *Drilled Shaft (18 Inch) DRILLED CAISSON (18") 0.000

0.000

503-00018  
 

0.000.000

0.00

4.000

LF  

503.00000

0200 *Guardrail Type 3 (31 Inch Midwest Guardrail System) 196.000

0.000

606-00302  
 

7,095.20196.000

0.00

196.000

LF  

36.20000

0205 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

1.000

EACH

1,318.00000

0210 *End Anchorage (Nonflared) 1.000

0.000

606-02003  
 

3,623.001.000

0.00

1.000

EACH

3,623.00000

0215 *Concrete Sidewalk (6 Inch) 182.000

0.000

608-00006  
 

10,355.80182.000

0.00

294.000

SY  

56.90000

0220 *Concrete Curb Ramp 1,329.000

0.000

608-00010  
 

199,350.001,329.000

0.00

1,329.000

SY  

150.00000
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PCN: 21208-BID    ESTIMATE RUN 07/06/2020

PROJECT: STA0831-120                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:11:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Curb and Gutter Type 2 (Section II-B) 730.000

0.000

609-21020  
 

16,352.00730.000

0.00

730.000

LF  

22.40000

0230 *Curb Type 4 (Section B) (Key-Way) 5,234.000

0.000

609-40031  
 

36,114.605,234.000

0.00

5,234.000

LF  

6.90000

0235 *Curb (Median) (Special) 0.000

40.000

609-40120  
 

812.0040.000

812.00

40.000

SY  

20.30000

0240 *Median Cover Material (6 Inch Patterned Concrete) 0.000

0.000

610-00026  
 

0.000.000

0.00

20,210.000

SF  

7.10000

0245 *Median Cover Material (Concrete) 18.000

0.000

610-00030  
 

100.8018.000

0.00

1,158.000

SF  

5.60000

0250 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

30.000

EACH

41.30000

0255 *Type One Pull Box 12.000

0.000

613-07001  
 

6,996.0012.000

0.00

12.000

EACH

583.00000

0260 *Type Two Pull Box 1.000

0.000

613-07002  
 

666.001.000

0.00

1.000

EACH

666.00000

0265 *Type Three Pull Box 13.000

0.000

613-07003  
 

9,607.0013.000

0.00

13.000

EACH

739.00000

0270 *Wiring 0.000

0.330

613-10000  
 

6,227.100.330

6,227.10

1.000

L S 

18,870.00000

0275 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

302.000

SF  

19.10000
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PCN: 21208-BID    ESTIMATE RUN 07/06/2020

PROJECT: STA0831-120                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:11:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

10.000

SF  

20.10000

0285 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

48.000

SF  

32.20000

0290 *Steel Sign Post (2x2 Inch Tubing) 0.000

0.000

614-00216  
 

0.000.000

0.00

384.000

LF  

11.10000

0295 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

8.000

EACH

679.00000

0300 *Pedestrian Signal Face (16) (Countdown) 0.000

13.000

614-70150  
 

8,346.0013.000

8,346.00

25.000

EACH

642.00000

0305 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

9.000

EACH

760.00000

0310 *Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

2.000

EACH

897.00000

0315 *Traffic Signal Face (12-12-12-12-12) 0.000

0.000

614-70560  
 

0.000.000

0.00

1.000

EACH

1,029.00000

0320 *Pedestrian Push Button 0.000

13.000

614-72860  
 

6,110.0013.000

6,110.00

13.000

EACH

470.00000

0325 *Pedestrian Push Button Post Assembly 0.000

10.000

614-72863  
 

12,410.0010.000

12,410.00

25.000

EACH

1,241.00000

0330 *Intersection Detection System (Camera) 0.000

0.000

614-72886  
 

0.000.000

0.00

4.000

EACH

7,450.00000
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PCN: 21208-BID    ESTIMATE RUN 07/06/2020

PROJECT: STA0831-120                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:11:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

1.000

EACH

2,091.00000

0340 *Construction Surveying (Hourly) 47.500

0.000

625-00001  
 

8,550.0047.500

0.00

100.000

HOUR

180.00000

0345 *Mobilization 0.450

0.090

626-00000  
 

201,150.000.540

33,525.00

1.000

L S 

372,500.00000

0350 *Public Information Management (Tier IV) 69.000

31.000

626-01114  
 

7,380.00100.000

2,287.80

141.000

DAY 

73.80000

0355 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

184.000

GAL 

97.10000

0360 *Pavement Marking Paint (High Build) 32.910

159.200

627-00013  
 

7,857.30192.110

6,511.28

506.000

GAL 

40.90000

0365 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

2,104.000

SF  

15.30000

0370 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

564.000

SF  

20.40000

0375 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

5,662.000

SF  

10.20000

0380 *Flagging 304.250

49.500

630-00000  
 

11,638.38353.750

1,628.55

2,250.000

HOUR

32.90000

0385 *Uniformed Traffic Control 0.000

103.000

630-00003  
 

8,991.90103.000

8,991.90

1,000.000

HOUR

87.30000
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PCN: 21208-BID    ESTIMATE RUN 07/06/2020

PROJECT: STA0831-120                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:11:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Traffic Control Vehicle 0.500

0.500

630-00004  
 

4,621.001.000

2,310.50

2.000

EACH

4,621.00000

0395 *Traffic Control Inspection 34.000

23.000

630-00007  
 

11,970.0057.000

4,830.00

57.000

DAY 

210.00000

0400 *Traffic Control Management 28.000

7.000

630-00012  
 

50,330.0035.000

10,066.00

74.000

DAY 

1,438.00000

0405 *Barricade (Type 3 M-A) (Temporary) 1.000

3.000

630-80335  
 

400.004.000

300.00

8.000

EACH

100.00000

0410 *Construction Traffic Sign (Panel Size A) 41.500

5.500

630-80341  
 

4,700.0047.000

550.00

94.000

EACH

100.00000

0415 *Construction Traffic Sign (Panel Size B) 31.500

20.500

630-80342  
 

5,200.0052.000

2,050.00

104.000

EACH

100.00000

0420 *Construction Traffic Sign (Panel Size C) 19.000

0.000

630-80343  
 

1,900.0019.000

0.00

38.000

EACH

100.00000

0425 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

5,134.001.000

0.00

4.000

EACH

5,134.00000

0430 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

2.500

0.000

630-80358  
 

5,135.002.500

0.00

5.000

EACH

2,054.00000

0435 *Drum Channelizing Device 43.000

0.000

630-80360  
 

2,205.9043.000

0.00

100.000

EACH

51.30000

0440 *Traffic Cone 275.000

0.000

630-80380  
 

2,832.50275.000

0.00

550.000

EACH

10.30000
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PCN: 21208-BID    ESTIMATE RUN 07/06/2020

PROJECT: STA0831-120                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:11:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Stackable Vertical Panels 48.000

0.000

630-80393  
 

1,972.8048.000

0.00

96.000

EACH

41.10000

0450 Night Work Lighting 0.000

0.330

632-00000  
 

17,001.600.330

17,001.60

1.000

L S 

51,520.00000

0455 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0460 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

65,000.000

F A 

1.00000

0465 F/A Fuel Cost Adjustment -16.620

-475.940

700-70016  
 

-492.56-492.560

-475.94

20,000.000

F A 

1.00000

0470 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

40,000.000

F A 

1.00000

0475 F/A Asphalt Cement Cost Adjustment 0.000

-22,906.190

700-70019  
 

-22,906.19-22,906.190

-22,906.19

45,000.000

F A 

1.00000

0480 F/A On-The-Job Trainee 0.000

48.000

700-70023  
 

48.0048.000

48.00

6,400.000

F A 

1.00000

0485 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

16,000.000

F A 

1.00000

0490 F/A Adjust Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0495 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

5,000.000

F A 

1.00000
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PCN: 21208-BID    ESTIMATE RUN 07/06/2020

PROJECT: STA0831-120                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:11:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0505 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0510 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0515 F/A DRB Standing Committee 0.000

0.000

700-70594  
 

0.000.000

0.00

20,000.000

F A 

1.00000

CAT 1,239,583.05468,964.823,949,119.20CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0520 Field Office (Class 2) 1.000

0.000

620-00002  
 

65,000.001.000

0.00

1.000

EACH

65,000.00000

0525 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

55,000.001.000

0.00

1.000

EACH

55,000.00000

0530 Sanitary Facility 1.000

1.000

620-00020  
 

10,938.002.000

5,469.00

2.000

EACH

5,469.00000

CAT 130,938.005,469.00130,938.00CURRENT AMT0400 $ $ $

$ 1,370,521.05474,433.82$4,080,057.20$CURRENT AMTPROJECT TOTAL


